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SUMMARY:   Workplan approved by Chris Early; tasks proceeding as planned. 
 Apparent EPA/DOE decision not to proceed with merger.  
Proceeding with preliminary tasks of HES port and interface upgrade.

PROBLEMS:   None

ACTION ITEMS FOR DOE:   Provide feedback to LBNL on new interface mockups.

1.  Software Review
• Report undergoing final internal review by Jim McMahon.
• Publication imminent

2.  Coordination, Planning, Budget, and Tech Transfer
• Bi-weekly planning meetings
• Internal reporting and cost-tracking framework established
• Extensive discussions on merger.
• Apparent decision by DOE and EPA not to proceed with merger
     - HES to continue to be developed independently
     - No major impact on technical plan; programming and interface design goals largely unchanged
• Progress Report 1-FY02 prepared

3.  Documentation
• Outline has been prepared for the DOE-2 documentation sub-task
• Outline in preparation for appliances documentation sub-task

4.  Operations & Maintenance
• Normal progression
• Broken links identified and slated for repair

5.  New HVAC Features & Outputs 
Work has begun

6.  HES Interface Improvement (Formerly "Merger of HES/HIT Content & Features")
      9a. HES Interface Improvement Scoping Study (Formerly "Merger Scoping Study")

• Detailed mockup of new interface prepared and forwarded to DOE for comment
• Began specification of tasks for "Porting" existing HES code to Enhanced Java Beans
• Programmer to visit LBNL for two weeks in September to perform major work

7.  Window-Selection Decision Tree
• Meetings with Windows Group (Decision-Tree team)
• Begun coordination of decision tree questions and future HES inputs

8.  Energy Education Module ("Energized Learning")
• Cost-share from LBNL Center for Science and Engineering Education
• Pre-service teacher spent 10 weeks at LBNL working on project
• Example "Lesson Plan" prepared
• Additional Lesson Plan concepts developed
• Web interface conceptual design
• Reviewed "Education Standards" to assist in making
   proposed energy-education material relevant and helpful to teachers
• Energized Learning Poster prepared
• Presented project to DOE Office of Science Education director during LBNL site visit
    excellent feedback


